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OCTOBER 2012 Highlights 

Joint technical team continued design efforts on : 
– Reaches 1-5, Rush/Lowe Rush Inlets, Wild Rice River and Drayton Dam (USACE) 

– County Road 31 and 20 Bridges, and Reach 3 bridges (HMG) 

 

Authority technical team conducted technical reviews of: 
–  USACE 35% submittals on the Wild Rice Dam fish passage mitigation project, 50% 

design for Reach 3 BNSF bridges, and the Channel Constructability VE    

 

Alignment analysis/ refinement for both the Southern and 

Western alignments complete (decisions to be made/ 

announced today) 
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OCTOBER 2012 Highlights 

Preliminary development of Oxbow area levee option 
– Special Authority Board meeting on October 23 to request USACE to further 

analyze the ring-levee plan 

– Formation of the Corps led project delivery team (PDT) 

– Initial supporting analysis started by HMG 

Approved selection of the property management firm for the 

project, acquired 21 vacant lots in West Fargo, and delivered 

purchase agreements for 3 hardship properties 

Endorsed local drainage and local transportation plans 

through the Agricultural Policy Subcommittee 
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OCTOBER 2012 Highlights 

Joint team continued to work on the MN EIS and the program 

permitting plan: 
– Submitted a completed EAW form for review by MnDNR toward development of 

the Scoping Decision Document 

– Completed version 1 of the project Permitting Plan 

Toured the Winnipeg Floodway on October 11-12 with USACE 

and Authority members 

Board approved $500k to initiate RRBC retention study, PMC 

and technical staff working with RRBC to provide tech support 

and review  
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OCTOBER 2012 Highlights 

Leadership team traveled to Washington D.C. October 23-25 
to stress need for the project with ND and MN Congressional 
staff and USACE 

Completed the closeout of FY12 activities and transitioned to 
the FY13 work plan. 

Public outreach activities included 
– Monthly “Diversion Dialogue” e-newsletter, with focus on new design features and 

economic benefits 

– Appeared at Basin Commission meeting on October 29 

– Continued planning for a Nov 14 Horace community meeting 

– Updates to the project website, www.fmdiversion.com , including comment 
section 
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